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1  Rocky Flats Closure Project
1.E  Industrial and Site Services Project
1.E.B  Site Services

1.E.B.A  Site Services Project Mgmt
1EBA010000 Site Services Administration FY00 82 22MAY00 28SEP00

1EBA020000 Infrastructure Engineering FY00 82 22MAY00 28SEP00

1EBA030000 Shift Superintendents FY00 82 22MAY00 28SEP00

1E72C00M01 Maintain ICO Proficiency 0 28SEP00

1EBA010100 Site Services Administration FY01 227 02OCT00 27SEP01

1EBA020100 Infrastructure Engineering FY01 227 02OCT00 27SEP01

1EBA030100 Shift Superintendents FY01 227 02OCT00 27SEP01

1E72C01M01 Maintain ICO Proficiency 0 27SEP01

1EBA010200 Site Services Administration FY02 228 01OCT01 30SEP02

1EBA020200 Infrastructure Engineering FY02 228 01OCT01 30SEP02

1EBA030200 Shift Superintendents FY02 228 01OCT01 30SEP02

1E72C02M01 Maintain ICO Proficiency 0 30SEP02

1EBA010300 Site Services Administration FY03 228 01OCT02 30SEP03

1EBA020300 Infrastructure Engineering FY03 228 01OCT02 30SEP03

1EBA030300 Shift Superintendents FY03 228 01OCT02 30SEP03

1E72C03M01 Maintain ICO Proficiency 0 30SEP03

1EBA010400 Site Services Administration FY04 229 01OCT03 30SEP04

1EBA020400 Infrastructure Engineering FY04 229 01OCT03 30SEP04

1EBA030400 Shift Superintendents FY04 229 01OCT03 30SEP04

1EBA010500 Site Services Administration FY05 228 01OCT04 30SEP05

1EBA020500 Infrastructure Engineering FY05 228 01OCT04 30SEP05

1EBA030500 Shift Superintendents FY05 228 01OCT04 30SEP05

1EXXX10500 Site Services Administration FY06 220 03OCT05 19SEP06

1EXXX20500 Infrastructure Engineering FY06 220 03OCT05 19SEP06

1EXXX30500 Shift Superintendents FY06 220 03OCT05 19SEP06

1EBCOMP Site Services Programs Complete 0 05DEC06

1EENDUTIL Utilities Complete 0 05DEC06
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